SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:30PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4
Diary #: 111 Const Calendar Day: 77 Date: 20-Aug-2012 Monda
y y _ g-eole aay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: 07:30am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast, cool in morning; Sunny, Warm afternoon

Working Day If no, explain:

Diary: Dispute
General Comments

Track progress of FWS CCO 229 work. Track progress of the work to install butyl rubber in the cable band =
gaps. Track progress of the painting of suspender sockets. Track progress of the painting of installed

DIP. Misc. MEP paperwork.

04-0120F4 Bid Iltem: 067 C-COA-SCW.067 Seal & Caulk Cable Bands - West of W2

PERFORMANCE CAULKING

Di ary: Dispute
Cable Band Caulking 067 C-COA-SCW.067
Damian Wilkenson and Heath Cook spent the shift installing butyl rubber in the top and bottom cable band
gaps for CB 10, CB 12, CB 18, and CB 22 along the SSS.

04-0120F4 Bid Item: 067 C-COA-PSR.067 Paint Suspender Ropes & Cable System

CERTIFIED COATINGS COMPANY

Di ary: Dispute

Cable System Painting 067 C-COA-PSR.067

At 0930, | discussed the day's activities with Ron Morgan. He said that environmental readings were taken
at 0900, with an ambient temperature of 61 degrees, steel temperature of 50 degrees, relative humidity of
55%, and a dew point of 50 degrees.

He said they would be putting the latex primer on the sockets at PP 102N. Along the EB bridge, they will
be placing the 2nd coat of interzinc primer on the sockets at PP 98S, 100S, and 102S.

04-0120F4 Bid Item: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV

CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 111 Date: 20-Aug-2012 Monday
Di ary: Dispute
DIP Painting 002 O-IPP-EFA.045 —~
A section of trimmed 12" DIP was delived to Pier 7 during on July 20, 2012. CCC was instructed to paint
this pipe using the CCO 4554 paint system and charge to CCO 45S2.
CCO0-045 Bid Item: 004 0-PID-ELS.045 Painting of Installed Ductile Iron Pipe
CERTIFIED COATINGS COMPANY
CCO0-229 Bid Item: 001 0-alp-EFA.229 Compressed Air Line Pipe Support
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Welder INM DAMIAN LLANOS 800 000 000 800 ]
Plumber/Pipefitter ~ INM NARCISO BIAGI 800 000 000 800 ]
Plumber/Pipefitter ~ INM DAVID LAW 800 000 000 800 ]
Di ary: Dispute
Bike Path Piping 001  O-alp-EFA.229 -
The FWS crew spent the shift drilling 8 sets of holes (16 holes) in the PS-6s for the 4" CA line along the
bike path from PP 24 to PP 26 per the directions given in CCO 229.
The crew used a JLG 460SJ boom lift, at Gradall 510, a 302D Miller welding machine, and a mag drill in
performance of this work.
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